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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000643
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  08-Feb-2008
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: / HSR's: / NCR's: /
Item Title Detail
1 Other important observations There was little activity on the ZPMC production floor today (the 1st day

after Chinese New year)

METS inspectors today observed:

InBay 1

- Preparation and drilling of unbent closed ribs

- Tacking and welding the root-pass of deck plate splice weld for deck plate
52.

In Bay 2:

- It appeared that ZPMC had previously been cutting diaphragm platesin
this bay.

- No activity was ovserved on the 77m Mock-up today.

InBay 3:
- ZPMC QC and METS inspectors performed MT on open stiffeners of
OBG side plates where transverse cracks have been observed in filet welds.

2 Meetings attended The 13:00 Daily Meeting for Today was cancelled by ABF/ZPMC

3 Key conversations At 13:15, | met with Mr. Hu Gang (ZPMC QC) and Mr. Steve Lawton
(ABF) and asked them if ZPMC is still measuring U-rib height with 3 rulers,
or have they gone back to using the measuring device approved in the
WQCP. (Thiswasafollow up on a question asked by Caltrans aweek ago
at the Daily Meeting.) Mr. Hu Gang indicated that this had been resolved.

| also asked if ZPMC had made any progress on the QC documentation
which CT had requested in regards to the transverse cracks found in OBG
production or the cracksin the 77 and 89m Mockups. (Mr. Lu Jinhuah, had
indicated on Tuesday afternoon that they were looking into this.) It seems
that little progress has been made on this documentation over the Chinese
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New Y ear holiday.

4 Logistics The ZPMC ferry ran in both directions today -- for the first timein several
days.
Inspected By: Dautermann,Peter Quality Assurance Inspector
Reviewed By: Wahbeh,Mazen QA Reviewer
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